

# PrintShop Manager

Printing Shop Management System

## Project Charter

Prepared by the Development Team • Academic Year 2025–2026

|               |                                                     |
|---------------|-----------------------------------------------------|
| Project Title | PrintShop Manager — Printing Shop Management System |
| Project Type  | Capstone / Thesis Web Application                   |
| Technology    | PHP 8, MySQL, Bootstrap 5, JavaScript, PDO          |
| Duration      | 4 Weeks (28 Days)                                   |
| Date Prepared | May 2026                                            |
| Status        | Active Development                                  |

### Document Version History

| Version | Date     | Author   | Description                          |
|---------|----------|----------|--------------------------------------|
| 1.0     | May 2026 | Dev Team | Initial project charter draft        |
| 1.1     | May 2026 | Dev Team | Scope refinement and timeline update |

## 1. Executive Summary

The **PrintShop Manager** is a web-based management system designed to streamline and digitize the daily operations of a printing shop business. The system addresses the core challenges faced by small-to-medium printing businesses — manual order tracking, unorganized customer records, lack of sales visibility, and inefficient payment management — by providing a centralized, modern, and easy-to-use platform built on widely accessible web technologies.

This project was developed as a capstone/thesis project and serves as a practical demonstration of full-stack web development skills using PHP, MySQL, and Bootstrap 5. The system is designed to be deployable on any standard XAMPP/LAMP environment without requiring cloud infrastructure.

## 2. Project Objectives

- Develop a secure, session-based authentication system for admin and staff users.
- Create a comprehensive order management module supporting multiple print types, paper sizes, file uploads, and order status tracking.
- Build a customer relationship module to store, search, and manage customer contact information.
- Implement a payment tracking system with support for cash, GCash, Maya, and bank transfer.
- Provide a real-time dashboard with sales statistics, order summaries, and chart visualizations.
- Generate daily, weekly, and monthly sales reports with printable output.
- Ensure the system is responsive, mobile-friendly, and intuitive for non-technical users.
- Follow secure coding practices including PDO prepared statements and bcrypt password hashing.

## 3. Project Scope

### 3.1 In Scope

- Admin login/logout with remember-me functionality and bcrypt password hashing.
- Dashboard with total orders, customers, sales, and Chart.js visualizations.
- Full CRUD operations for orders: create, view, edit, delete.
- Print types: Black & White, Colored, Photo Print, Tarpaulin, ID Picture.
- Order statuses: Pending, Processing, Completed, Claimed.
- File/document upload (PDF, images, Word) per order (max 10 MB).
- Auto-generated receipt numbers and printable receipts.
- Customer management: add, edit, delete, search with contact details.
- Payment management: Paid, Unpaid, Partial with multiple payment methods.
- Reports: Daily, Weekly, Monthly with printable tables and line charts.
- Responsive UI using Bootstrap 5, Bootstrap Icons, and custom CSS.
- MySQL database with 5 tables: users, customers, orders, payments, sales.

### 3.2 Out of Scope

- Online ordering portal for end-customers (public-facing store).
- Inventory and supplies management.

- Multi-branch or multi-location support.
- SMS or email notification system.
- Cloud deployment or SaaS hosting.
- Mobile native application (iOS / Android).
- Integration with third-party payment gateways.
- Staff payroll or HR management features.

## 4. Stakeholders

| Stakeholder        | Role               | Responsibility                                    |
|--------------------|--------------------|---------------------------------------------------|
| Project Proponent  | Developer / Author | System design, coding, testing, and documentation |
| Thesis Adviser     | Project Supervisor | Guidance, review, and academic approval           |
| Print Shop Owner   | Primary End User   | Manages orders, customers, and reports            |
| Print Shop Staff   | Secondary User     | Creates orders, updates order status              |
| Panel of Examiners | Evaluators         | System demonstration and defense evaluation       |

## 5. Technical Specifications

| Component        | Technology / Tool                                         |
|------------------|-----------------------------------------------------------|
| Backend Language | PHP 8.x (procedural MVC-style)                            |
| Database         | MySQL 5.7+ / MariaDB 10+ via XAMPP                        |
| Database Access  | PDO (PHP Data Objects) with prepared statements           |
| Frontend         | HTML5, CSS3, Bootstrap 5.3, Vanilla JavaScript ES6        |
| Icons            | Bootstrap Icons 1.11                                      |
| Charts           | Chart.js 4.4                                              |
| Fonts            | Plus Jakarta Sans, JetBrains Mono (Google Fonts)          |
| Server           | Apache (XAMPP) — local development                        |
| Password Hashing | PHP password_hash() with PASSWORD_BCRYPT                  |
| File Uploads     | PHP move_uploaded_file() — stored in assets/uploads/      |
| Session Handling | PHP \$_SESSION with optional remember-me cookie (30 days) |

## 6. Project Deliverables

| # | Deliverable           | Format    | Due    |
|---|-----------------------|-----------|--------|
| 1 | MySQL Database Schema | SQL File  | Week 1 |
| 2 | Authentication System | PHP Pages | Week 1 |

|    |                                 |                 |        |
|----|---------------------------------|-----------------|--------|
| 3  | Dashboard with Charts           | PHP + JS        | Week 2 |
| 4  | Customer Management Module      | PHP CRUD        | Week 2 |
| 5  | Orders Management Module        | PHP CRUD        | Week 2 |
| 6  | File Upload Functionality       | PHP             | Week 2 |
| 7  | Payments Module                 | PHP CRUD        | Week 3 |
| 8  | Reports Module                  | PHP + Chart.js  | Week 3 |
| 9  | Printable Receipts              | HTML/CSS/JS     | Week 3 |
| 10 | Responsive UI / CSS             | CSS + Bootstrap | Week 3 |
| 11 | Testing & Bug Fixes             | QA Report       | Week 4 |
| 12 | Project Charter & Documentation | PDF             | Week 4 |
| 13 | Setup Guide (README)            | Markdown / PDF  | Week 4 |
| 14 | Final System Demonstration      | Live Demo       | Week 4 |

## 7. Assumptions & Constraints

### Assumptions

- XAMPP or equivalent (Apache + MySQL) is available on the deployment machine.
- Users have a modern web browser (Chrome, Firefox, Edge) for system access.
- The print shop operates with a single location (no multi-branch logic needed).
- Admin and staff users are trusted personnel — no public-facing registration.
- Internet connection is available for loading Bootstrap/Chart.js CDN resources.

### Constraints

- Project must be completed within a 4-week timeline.
- No use of modern PHP frameworks (Laravel, Symfony) — pure PHP only.
- No use of JavaScript frameworks (React, Vue, Angular) — vanilla JS only.
- File uploads are stored locally; cloud storage (S3, etc.) is not in scope.
- System is designed for local network / localhost use, not public internet.
- Development and testing limited to one developer.

## 8. Risk Assessment

| Risk                        | Likelihood | Impact | Mitigation Strategy                                     |
|-----------------------------|------------|--------|---------------------------------------------------------|
| Scope creep                 | Medium     | High   | Strict scope document; defer non-essential features     |
| Database design errors      | Low        | High   | Thorough schema review; use of foreign keys             |
| File upload vulnerabilities | Medium     | High   | Whitelist extensions; validate MIME types; rename files |
| Session hijacking           | Low        | High   | HttpOnly cookies; session regeneration on login         |
| SQL Injection attacks       | Low        | High   | Exclusive use of PDO prepared statements                |
| Timeline delays             | Medium     | Medium | Prioritized weekly milestones; buffer in Week 4         |
| Browser compatibility       | Low        | Low    | Bootstrap 5 handles cross-browser normalization         |

## 9. Success Criteria

- All core modules (Auth, Dashboard, Orders, Customers, Payments, Reports) are fully functional.
- System correctly stores and retrieves data using PDO prepared statements without SQL errors.
- Admin can log in, create an order, record payment, and print a receipt in under 2 minutes.
- Reports accurately reflect order and payment data for the selected date range.
- UI is fully responsive and usable on both desktop and mobile screen sizes.
- No critical security vulnerabilities (SQL injection, plain-text passwords, unvalidated uploads).
- System passes functional testing on XAMPP with PHP 8.x and MySQL 5.7+.

- Project documentation (charter, README, SQL schema) is complete and accurate.

## 10. Approval & Sign-Off

| Role              | Printed Name | Signature | Date  |
|-------------------|--------------|-----------|-------|
| Project Proponent | _____        | _____     | _____ |
| Thesis Adviser    | _____        | _____     | _____ |
| Panel Member 1    | _____        | _____     | _____ |
| Panel Member 2    | _____        | _____     | _____ |

By signing above, the stakeholders acknowledge that they have reviewed this project charter and agree with the project objectives, scope, timeline, and deliverables as described herein.